SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:33PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 155 Const Calendar Day: 706 Date: 15-Aug-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 60-70
Precipitation None Condition

Working Day If no, explain:

Diary' Dispute
Work description. —~
ABF Crews activities:

ABF Crews activities:

The crews continued installing the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2". Some of the frames had some deficiencies and
needed welding additional pieces in order the installation become possible. As shown in the pictures, the
new pieces are added. The assembled frame system does not have adequate stiffness ABF might improve
this system to be adequately stiff during the operation.

ABF crews involved in the PWS secondary hauling system:

- Jerry Kubala

- Im Bandol

- Rigoverto Garcia

- Walter Hernandez

- Melgar Fleix (laborer)

- Scott Ross (crane Operator)

- lan Murphy

- Rick Clayman

ABF Equipment:

Crane Terex RT160

Miller welding machine

04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker Rick Clayman 8.00 0.00 0.00 8.00 []
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Im Bandol 8.00 0.00 0.00 8.00 D
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 155  Date: 15-Aug-2011 Monday
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0110406 No
8.00 0.00 0.00 0.00 []
*E0010562 WELDING EQUIPMENT No
8.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 155 Date: 15-Aug-2011 Monday
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 155 Date: 15-Aug-2011 Monday
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 155 Date: 15-Aug-2011 Monday
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